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REPORT #: #04 DATE: 4/21/2011
Task Order 0019
Liberty Plastics Client: USEPA Region II
Camney’s Point, NJ | 7 _

"~ SHIFT HOURS: 0700 to 1730 *
Byron Hartman (RM) 100 :
Miguel Lacherre (FCA) 10.0
John Moore (Operator) 100*
Tobin Burns {1.abor) 100
Eugene Damascus (Labor) 100*
Lashon Weaver (Labor) 100*

o  Crew takes half hour lunch break.

ER Equipment: RENTAL EQUIPMENT:
[ Pickup trucks (2) “Porta-Johns (1)
Computers (2) L $x20 Crew Trailer
Printer . Chop Saw
Trailer Car g0 ’ Forklift
Handheld radios (4) _Excavator
Generator (2) (5<10kw) Roll off containers (2)
Safety Radios (4)
| SCBA (4)
Cell Phones (2)
| Copier/ Printer (1)

Comments: Drums defined as > 5 gallons, Containers defined
as <5 gallons.

HEALTH AND SAFETY TOPICS: No incidents o date.

'WORK PERFORMED BY CONTRACTOR;

1.) Mobilization of Equipment. 2.) FCA procuring resources and tracking cost. 3.) Remove contents from
above ground tank 4.) Drum Sampling 5.) Organize drum/container inventory 6.) Discussed daily work
activities with site OSC. 7.) Procure supplies. '

FVORK PERFORMED BY SUBCONTRACTORS: None.
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REQUEST FOR CHANGES IN METHOD OR SCOPE AND SPECIFIC DIRECTION RECEIVED FROM OSC: Procure
excavator for removal of material Procure roll-off boxes (2) _

DOCUMENTS SUBMITTED:

PLANNED ACTIVITIES:
1)Cut tank to remove contents

2) Drum Sampling _

3) Hazardous Categorization

4) Coordinate T&D

5) Obtain analytical Data

6) Site maintenance of equipment

7) Procure supplies needed for work activities

8) Consolidate drums

9) Remove contents from above ground tank

10) Prepare drums for shipping - — -
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